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Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

MEP CCO Weekly Status
Meeting
In the meeting we went over all the current MEP CCO's and the millstone dates for their processing. The
following are issues discussed and changed in this meeting:
(1) CRM " Conflict Resolution Meeting" set up for CCO # 75 and CCO #79 on February 9, 2010 @ 10:00
AM WDC.
(2) CCO # 110 to be submitted by 2/12/2010 to Caltrans for review "100% Draft".
(3) CCO # 85 Pending a CRM with the Contractor/Fabricator/Design Group.
(4) CCO#83 pending RFI # 2007 - Date change to 2/12/2010.PB
(5) CCO # 73 process date changed to 2/5/2010.PB
See attachment for copy of agenda/minutes.
SAS SFOBB Integrated
Dehumidification System
I received a copy of the SAS SFOBB Integrated Dehumidification System for Orthotropic Bridge Girder,
Tower and Main Cables - Outline Design working draft for review. The working draft is dated January
2010.
I started a general review of the Outline Draft for MEP and other conflicting issues as requested by Bill
Shedd. Will submit review comments on Monday February 01, 2010.
Training

One Hour Internet Training taken as directed by AECOM (Consultant Company)
Training Class “Quality Management System (QMS)" – Completed.
Traveler Trolley Clearances

The issue with the Trolley Clearance has been resolved by revising the contract drawing sheet #1111R3.
James Duxbury (TYLin) indicated that the sheet will be changed to resolve the issue.
Attached is a copy of the Email from Bill Shedd indicating the solution chosen.
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